Project Planning

Date	1 October 2026
Team ID	6ab63662000bf9bb96385cb4
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Project Planning

This document outlines the project plan, including phases, tasks, timelines, milestones, and team member responsibilities for the Auto Ticket Classification project.

Phase-wise Project Plan

Phase	Task	Start Date	End Date	Duration	Assigned To	Status
Phase 1: Research & Ideation	Brainstorming & idea selection Problem statement definition Empathy mapping	01 Jul 2026	15 Jul 2026	2 weeks	All Members	Completed
Phase 2: Requirement Analysis	Solution requirements gathering Technology stack finalization Customer journey mapping Data flow diagram creation	16 Jul 2026	31 Jul 2026	2 weeks	Adchaya, Jeeva	Completed
Phase 3: Design	Solution architecture design Proposed solution documentation Problem-solution fit validation Flow Designer flow design	01 Aug 2026	15 Aug 2026	2 weeks	Adchaya, Arul	Completed
Phase 4: Development Sprint 1	PI model training setup Historical data preparation Flow Designer main flow build Subflow development	16 Aug 2026	31 Aug 2026	2 weeks	Jeeva, Arul	Completed

Phase 5: Development Sprint 2	Agent Workspace UI enhancement Confidence score display Manual override functionality PA Dashboard creation	01 Sep 2026	15 Sep 2026	2 weeks	Adchaya, Makesh	Completed
Phase 6: Testing	Unit testing with ATF Integration testing Performance testing User acceptance testing	16 Sep 2026	25 Sep 2026	10 days	Arshad, Makesh	Completed
Phase 7: Documentation & Demo	Project documentation Demo preparation Final presentation	26 Sep 2026	01 Oct 2026	6 days	All Members	Completed

Milestones

S.No	Milestone	Target Date	Status
1	Problem Statement & Ideation Finalized	15 Jul 2026	Achieved
2	Requirements & Design Approved	15 Aug 2026	Achieved
3	PI Model First Training Complete	25 Aug 2026	Achieved
4	Flow Designer Flows Operational	31 Aug 2026	Achieved
5	End-to-End Integration Working	10 Sep 2026	Achieved
6	Testing & Bug Fixes Complete	25 Sep 2026	Achieved
7	Project Demo Ready	01 Oct 2026	Achieved

Team Roles & Responsibilities

S.No	Team Member	Role	Key Responsibilities
1	Adchaya Balaji S	Team Leader	Overall coordination, architecture design, PI model configuration, demo lead
2	Jeeva V	Developer	Flow Designer development, subflow creation, business rules, scripting
3	Arul K	Developer	Agent Workspace customization, Service Portal enhancements, UI/UX
4	Arshad Kadhar Mohaideen S	Tester	ATF test creation, integration testing, performance testing, bug tracking
5	Makesh C	Documentation Lead	Project documentation, PA dashboard design, user guide, demo support