Communication

Date	1 October 2026
Team ID	6ab63662000bf9bb96385cb4
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group + Google Meet	All 5 members	Share daily progress, blockers, and next tasks
2	Progress Update	Weekly	Google Meet + Shared Google Doc	All members + Faculty Guide	Review weekly milestones and deliverables
3	Issue / Bug Discussion	As Needed	WhatsApp + ServiceNow Instance	Relevant members	Discuss and resolve bugs, errors, or design issues
4	Stakeholder Review	Bi-Weekly	Google Meet + Presentation	Team + Faculty Mentor	Demo progress, get feedback, course-correct
5	Final Demo Rehearsal	Once	Offline (College Lab)	All 5 members	Full end-to-end demo practice with timing
6	Documentation Review	Weekly	Google Docs + Email	Makesh + Adchaya	Review and approve documentation drafts

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating schedules for all 5 members due to different class timings.	Created a shared Google Calendar with fixed meeting slots; used async WhatsApp updates for missed meetings.
2	ServiceNow instance access issues for remote team members.	Set up VPN access and shared instance credentials securely; created a troubleshooting guide.
3	Miscommunication about Flow Designer flow logic between developers.	Introduced a shared Confluence-style doc in Google Docs with flow diagrams and decision trees.